
State of California Department of Transportation Page 1
10/20/08 Statement of Ongoing Contracts as of 11/04/08

02District

02-BUT-70-/0

02-LAS-36-22.5/24.4

02-LAS-395-11.8/24.8

02-LAS-395-30.7/56.7

02-MOD-139-17.7/20.9

02-PLU-36-9.3/12.3

Fed Aid

HM2

HB4C

HA22

HB1

HM1

HM1

Pgm Code

IN BUTTE COUNTY AT PULGA MAINTENANCE

STATION

IN LASSEN COUNTY NEAR SUSANVILLE ON

ROUTE 36 FROM 0.3 MILE EAST OF EAGLE

LAKE ROAD TO QUARRY STREET

IN LASSEN COUNTY NEAR HALLELUJAH

JUNCTION FROM 6.4 KM SOUTH OF LONG

VALLEY CREEK BRIDGE TO 0.2 KM NORTH

OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY AT AND NEAR  MILFORD

FROM 1.5 KM NORTH OF  GARNIER ROAD TO

0.6 KM NORTH OF  SUNNYSIDE ROAD

IN MODOC COUNTY ABOUT 24 MILES SOUTH

OF NEWELL

IN PLUMAS AND TEHAMA COUNTIES ON

ROUTE 26 AND ON ROUTE 32

Description 

REHABILITATE PAVEMENT

RESURFACE SHOULDER

ROADWAY REHABILITATION

SHOULDER WIDENING AND RUMBLE STRIP

SEAL COAT

THIN BLANKET WITH ISOLATED DIGOUTS

Type Of Work

BLAISDELL CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

TEICHERT CONSTRUCTION

SIERRA NEVADA CONSTRUCTION INC

INTERNATIONAL SURFACING

SYSTEMS

STEVE MANNING CONSTRUCTION INC

Contractor

REDDING CA 96049

REDDING CA 96049

SACRAMENTO CA 95827

SPARKS NV 89435

MODESTO CA 95352

REDDING CA 96049

(530)245-0132

(530)222-0810

(916)386-5936

(775)355-0420

(209)525-9065

(530)222-0810

TORRES, SAL

GREENE, DAVID

MINDUS, CARL

GREENE, DAVID

MENDOZA, SERGIO

WING, KATHRYN

Resident
Engineer

(530)225-2034

(530)257-8120

(530)257-7383

(530)257-8120

(530)225-3193

(530)474-4424

 $169,504

 $3,616,922

 $10,549,149

 $32,009,514

 $701,707

 $1,317,670

Bid + CCOs

 $162,639

 $0

 $9,903,713

 $31,770,768

 $549,203

 $1,285,165

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/21/08

09/03/08

04/09/03

01/23/07

05/13/08

04/04/08

Awarded

06/02/08

09/19/08

04/22/03

02/14/07

05/30/08

04/28/08

Approved

08/22/08

04/03/09

09/20/09

10/08/08

09/26/08

09/30/08

Est Comp

 100%

 0%

 100%

 98%

 0%

 100%

%Time

 100%

 0%

 98%

 99%

 78%

 100%

% Work 

COMPLETED

 

 

 

COMPLETED

COMPLETED

Message

02-4C7504

02-368904

02-258504

02-381604

02-4C6804

02-4C6504

Contract 

  

  

ACNH-P395-(197)E

ACST-P395-(215)E

  

  

  

  

--()

  P3-95 2-(5E)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 493459

P O BOX 491660

P O BOX 276830

P O BOX 50760

P O BOX 4770

P O BOX 491660

1657 RIVERSIDE DRIVE

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

4300 CATERPILLAR ROAD

28482 HWY 44 STE. 1

REDDING, CA 96049

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127-

0008

SUSANVILLE, CA 96127

REDDING, CA 96003

SHINGLETOWN, CA 96088

Accepted

10/10/08

10/10/08

10/10/08

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/08 Statement of Ongoing Contracts as of 11/04/08

02District

02-PLU-70-43.2/45.7

02-PLU-5747-/0

02-SHA-0-/0

02-SHA-5-15.1/15.7

02-SHA-5-28.0/29

02-SHA-5-31.1/0

Fed Aid

HB71

HA12

HB4N

HB4N

HA21

HA26

Pgm Code

IN PLUMAS COUNTY AT AND NEAR  QUINCY

FROM COURT STREET TO ALTA AVENUE

IN PLUMAS AND SHASTA COUNTIES AT

VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR MOUNTAIN GATE

AT BASS MOUNTAIN

IN SHASTA COUNTY IN REDDING FROM

LIBERTY STREET TO ROUTE 5/44

SEPARATION

IN SHASTA COUNTY NEAR SHASTA LAKE

CITY FROM 0.6 KM NORTH OF BRIDGE BAY

0VERCROSSING TO 0.5 KM SOUTH OF

TURNTABLE BAY OVERCROSSING

IN SHASTA COUNTY ABOUT 9 MILES NORTH

OF SHASTA LAKE CITY AT THE O'BRIEN

ROADSIDE REST AREA

Description 

RELOCATE CROSSWALKS

REPAIR SANDHOUSES

INSTALL PREFABRICATED RADIO VAULT

WIDEN HIGHWAY AND RAMPS

CONSTRUCT NEW DECK

REST AREA STALL EXPANSION

Type Of Work

ROBERT J FRANK CONSTRUCTION

INC

DUNTON CONSTRUCTION COMPANY

INC

STEWART ENGINEERING INC

GOLDEN STATE BRIDGE INC

GOLDEN STATE BRIDGE INC

WHITEHAWK CONSTRUCTION

Contractor

REDDING CA 96003

ANDERSON CA 96007

REDDING CA 96099

MARTINEZ CA 94553

MARTINEZ CA 94553

PALO CEDRO CA 96073

(530)222-1408

(530)365-9652

(530)244-8464

(925)372-8000

(925)372-8000

(530)547-5944

COLLINS, RONALD

ENGLISH, ANTHONY

DARNALL, MARK

WOOD, JAMES

PASCAL, ANTHONY

JOHNSON, GARY

Resident
Engineer

(530)283-2451

(530)533-4124

(530)225-3083

(530)225-3160

(530)235-9806

(530)225-3198

 $123,750

 $257,669

 $324,602

 $60,244,790

 $23,926,809

 $180,495

Bid + CCOs

 $0

 $248,669

 $92,278

 $19,423,012

 $22,131,437

 $28,076

Comp To  date

 $0

 $0

 $1,417

 $2,887,725

 $0

 $24,701

This Month

08/28/08

05/23/08

12/28/07

03/05/08

07/11/06

06/02/08

Awarded

09/15/08

06/20/08

01/14/08

03/14/08

07/18/06

07/03/08

Approved

10/28/08

10/15/08

12/26/08

01/19/11

10/08/08

02/09/09

Est Comp

 0%

 100%

 0%

 14%

 100%

 0%

%Time

 0%

 100%

 28%

 32%

 100%

 16%

% Work 

SUSPENDED

COMPLETED

SUSPENDED

 

COMPLETED

 

Message

02-4C8904

02-0E7904

02-3C6704

02-328034

02-3C1414

02-3C8504

Contract 

  

  

  

ACST-P044-(044)E

  

  

  

  

  

  P0-44 0-(4E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

2806 TARMAC ROAD

19802 OX YOKE ROAD

P O BOX 990010

901 HOWE ROAD

901 HOWE ROAD

P O BOX 181

1555 EAST MAIN STREET

2060 3RD STREET SUITE

B

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

10300 BRIDGE BAY ROAD

4300 CATERPILLAR

DRIVE

QUINCY, CA 95971

OROVILLE, CA 95965

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

Accepted

10/17/08

10/10/08

Location
Storm Water
Plan



State of California Department of Transportation Page 3
10/20/08 Statement of Ongoing Contracts as of 11/04/08

02District

02-SHA-5-56.7/0

02-SHA-299-14.2/0

02-SHA-299-67.8/77.9

02-SHA-299-/.6

02-SHA-5734-/0

02-SIE-395-/3.1

Fed Aid

HA23

HM3

HM1

HB1

HA12

HM1

Pgm Code

IN SHASTA COUNTY ABOUT 15 MILES

NORTH OF LAKEHEAD AT 3.4 MILES NORTH

OF GIBSON ROAD OVERCROSSING

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS

IN SHASTA COUNTY AT AND NEAR BURNEY

FROM 0.4 MILE WEST OF HATCHET

MOUNTAIN SUMMIT TO 0.1 MILE WEST OF

SONOMA STREET

IN SHASTA COUNTY ABOUT 17.4 MILES

WEST OF SHASTA AT 0.0 MILE TO 0.6

MILE EAST OF TRINITY COUNTY

IN SHASTA COUNTY IN REDDING AT

REDDING MAINTENANCE STATION

IN LASSEN AND SIERRA COUNTIES FROM

NEVADA STATE LINE TO 2.1 MILES SOUTH

OF HALLELUJAH JUNCTION

Description 

REPAIR SLOPE

REHABILITATE BRIDGE DECKS

ASPHALT CONCRETE OVERLAY

REALIGN CURVE AND IMPROVE DRAINAGE

EXPAND EXISTING MAINTENANCE STATION

GRIND AND REPLACE ASPHALT CONCRETE

Type Of Work

STIMPEL WIEBELHAUS ASSOCIATES

INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

J F SHEA CONSTRUCTION INC

SIERRA EQUIPMENT RENTAL INC

DONALD F. GALLINO, INC. P.O.

BOX 493526 REDDING, CA 96049-

3526

SIERRA NEVADA CONSTRUCTION INC

Contractor

REDDING CA 960492335

TEMPE AZ 85282

REDDING CA 96049

GLENN CA 95943

SPARKS NV 89435

(530)223-6605

(602)437-1711

(530)246-4292

(877)503-6300

(530)246-7671

(775)355-0420

RINARD, WAYNE

BADE, TIM

MENDOZA, SERGIO

RINARD, WAYNE

STEVE ELKINS

COLLINS, RON

Resident
Engineer

(530)229-0531

(530)335-2190

(530)225-3193

(530)229-0531

(530)218-1744

(530)283-2451

 $215,215

 $1,355,598

 $3,052,050

 $2,200,657

 $3,951,943

 $481,807

Bid + CCOs

 $0

 $720,283

 $2,720,758

 $1,255,351

 $3,990,254

 $0

Comp To  date

 $0

 $492,885

 $0

 $200,698

 $0

 $0

This Month

09/15/08

08/28/07

02/08/08

05/09/08

09/15/06

06/16/08

Awarded

10/07/08

10/05/07

03/12/08

06/05/08

09/21/06

07/09/08

Approved

11/12/08

11/15/08

09/19/08

09/01/09

08/25/08

11/10/08

Est Comp

 0%

 88%

 100%

 13%

 100%

 0%

%Time

 0%

 70%

 100%

 56%

 100%

 0%

% Work 

 

 

COMPLETED

SUSPENDED

COMPLETED

 

Message

02-0E3004

02-2C2604

02-4C6204

02-397904

02-3621U4

02-0E6204

Contract 

ER-43F2-(004)E

  

  

ACST-P299-(152)E

  

  

--()

  

  

  P2-99 1-(2EH)P

  

  

  

  

  

6202- 003-()

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 492335

1310 W 23RD STREET

P O BOX 494519

8176 ROAD 44

P O BOX 50760

4300 CATERPILLAR ROAD

37334 MAIN STREET

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

P.O. BOX 496073

1555 EAST MAIN STREET

REDDING, CA 96003

BURNEY, CA 96013

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96049-6073

QUINCY, CA 95971

Accepted

09/29/08

09/24/08

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/08 Statement of Ongoing Contracts as of 11/04/08

02District

02-SIS-3-8.7/0

02-SIS-5-7.2/0

02-SIS-5-11.4/16

02-SIS-5-25.6/0

02-SIS-5-58.1/69.3

02-SIS-89-.1/3

Fed Aid

HM3

HA42

HA22

HA26

HM1

HM1

Pgm Code

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS FROM EAST FORK SCOTT RIVER

BRIDGE TO SHASTA RIVER  BRIDGE

IN SISKIYOU COUNTY NEAR MOUNT SHASTA

AT THE DUNSMUIR TRUCK  INSPECTION

FACILITY

IN SISKIYOU COUNTY NEAR MOUNT SHASTA

FROM 0.4 KM NORTH OF LASSEN LANE

OVERCROSSING TO 0.1  KM NORTH OF

BLACK BUTTE OVERHEAD

IN SISKIYOU COUNTY NEAR WEED AT THE

WEED SAFETY ROADSIDE REST AREAS

IN SISKIYOU COUNTY NEAR YREKA FROM

KLAMATH RIVER ROAD UNDERCROSSING TO

OREGON STATE LINE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

Description 

REHABILITATE BRIDGE DECKS

REHABILITATE INSPECTION FACILITY

REHABILITATE ROADWAY

REMODEL AND LANDSCAPE REST AREAS

HOT MIX ASPHALT OVERLAY

PLACE HOT MIX ASPHALT

Type Of Work

BLAISDELL CONSTRUCTION INC

TIMBERWORKS

TULLIS INC

P N P CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

RON HALE CONSTRUCTION INC

Contractor

REDDING CA 96049

MOUNT SHASTA CA 96067

REDDING CA 96049

ROCKLIN CA 95677

REDDING CA 96049

SHASTA LAKE CA 96019

(530)245-0132

(530)926-4093

(530)241-5105

(916)632-9361

(530)246-4292

(530)275-7844

HINTON, JOHN

O'SULLIVAN, ANDY

PASCAL, ANTHONY

HINTON, JOHN

HINTON, JOHN

BADE, TIM

Resident
Engineer

(530)841-0173

(530)218-4794

(530)235-9814

(530)841-0173

(530)841-0173

(530)225-3158

 $1,225,340

 $938,179

 $9,920,410

 $2,435,674

 $5,344,380

 $2,209,075

Bid + CCOs

 $1,072,018

 $677,034

 $9,265,675

 $2,249,404

 $1,451,608

 $2,134,397

Comp To  date

 $0

 $202,460

 $1,195,177

 $36,075

 $127,533

 $130,231

This Month

04/23/08

04/25/08

09/10/07

11/06/07

05/08/08

06/06/08

Awarded

05/08/08

05/14/08

10/03/07

12/10/07

05/27/08

06/27/08

Approved

09/29/08

12/09/08

11/04/08

06/20/09

12/26/08

11/10/08

Est Comp

 92%

 74%

 92%

 90%

 0%

 44%

%Time

 90%

 72%

 89%

 93%

 27%

 94%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

02-3C8704

02-0C3304

02-381104

02-362004

02-0E4804

02-0E5604

Contract 

  

  

ACIM-005 -(167)E

ACIM-005 -(166)E

  

  

  

  

BH00-5 91-(7EI)M

  00-5 91-(6E)

  

  

  

  

005-9167-()

--()

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 493459

P O BOX 1240

P O BOX 493416

4500 YANKEE HILL CT NO A

P O BOX 494519

P O BOX 795

1745 S MAIN STREET

1625 MOTT ROAD

10300 BRIDGE BAY ROAD

1745 S MAIN STREET

745 S. MAIN STREET

4300 CATERPILLAR ROAD

YREKA, CA 96097

MT. SHASTA, CA 96067

REDDING, CA 96003

YREKA, CA 96097

YREKA, CA 96097

REDDING, CA 96003

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/08 Statement of Ongoing Contracts as of 11/04/08

02District

02-SIS-89-3.0/4

02-SIS-96-20.0/20.1

02-SIS-97-/.2

02-SIS-263-52.6/57.1

02-TEH-5-10.5/0

02-TEH-5-12.2/0

Fed Aid

HB1

HA23

HA22

HM3

HB71

HA21

Pgm Code

IN SISKIYOU COUNTY NEAR BARTLE FROM

0.4 KM SOUTH TO 1.2 KM NORTH OF  DEAD

HORSE SUMMIT

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY IN WEED AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN TEHAMA COUNTY NEAR CORNING AT

CORNING SAFETY ROADSIDE REST AREA

IN TEHAMA COUNTY NEAR CORNING FROM

0.6 KM SOUTH TO 0.8 KM NORTH OF

THOMES CREEK BRIDGE

Description 

MODIFY HORIZONTAL CURVE

DRAINAGE AND SLOPE PROTECTION WORK

ROADWAY REHABILITATION

REHABILITATE BRIDGE DECKS

UPGRADE REST AREA

REPLACE BRIDGE

Type Of Work

STEVE MANNING CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION

INC

J F SHEA CONSTRUCTION INC

STEWART ENGINEERING INC

J R ALTMAN GENERAL

ENGINEERINGCONTRACTOR

SHASTA CONSTRUCTORS INC

ALTERNATIVE 1

Contractor

REDDING CA 96049

REDDING CA 96003

REDDING CA 96049

REDDING CA 96099

YUBA CITY CA 95993

REDDING CA 960491539

(530)222-0810

 

(530)246-4292

(530)244-8464

(530)671-1155

(530)365-3930

MENDOZA, SERGIO

PASCAL, ANTHONY

HINTON, JOHN

BLINE, JEFF

BLINE, JEFF

Resident
Engineer

(530)225-3193

 

(530)235-9814

(530)841-0173

(530)527-8418

(530)527-8418

 $2,727,047

 $98,000

 $7,547,449

 $2,034,990

 $293,160

 $26,297,026

Bid + CCOs

 $2,469,095

 $0

 $6,927,460

 $1,704,958

 $35,773

 $6,392,833

Comp To  date

 $0

 $0

 $266,142

 $819,973

 $35,773

 $931,713

This Month

10/25/07

11/21/97

06/13/07

05/23/08

06/13/08

05/23/08

Awarded

12/06/07

11/21/97

07/23/07

06/20/08

07/09/08

06/17/08

Approved

10/02/08

12/17/08

12/19/08

11/18/08

09/13/10

Est Comp

 100%

 0%

 82%

 64%

 53%

 9%

%Time

 100%

 0%

 88%

 90%

 12%

 24%

% Work 

COMPLETED

 

 

 

 

 

Message

02-1C3704

02-340204

02-359904

02-3C8604

02-4C8004

02-0C9704

Contract 

ACST-P089-(091)E

  

ACST-000C-(290)E

  

  

ACIM-0005-(333)E

  P0-89 0-(1E)

  

  00-0C 2-(0EA)C

  

  

--()

--()

  

000C- 290-()

  

  

  

SWPPP

  

SWPPP

WPCP

WPCP

SWPPP

P O BOX 491660

2806 TARMAC ROAD

P O BOX 494519

P O BOX 990010

1557 EUGENE COURT

P O BOX 491539

4300 CATERPILLAR ROAD

1625 MOTT ROAD

1745 S MAIN STREET

122 BELLE MILL ROAD

122 BELLE MILL ROAD

REDDING, CA 96003

MOUNT SHASTA, CA 96067

YREKA, CA 96097

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

10/10/08

Location
Storm Water
Plan



State of California Department of Transportation Page 6
10/20/08 Statement of Ongoing Contracts as of 11/04/08

02District

02-TEH-5-16.9/28.2

02-TEH-5-/22.2

02-TEH-36-55.3/59.5

02-TEH-36-87.3/87.6

02-TEH-99-/4.7

02-TEH-5728-/0

Fed Aid

HA21

HM1   HM3

HM1

HA42

HM1

HA12

Pgm Code

IN TEHAMA COUNTY IN AND NEAR RED

BLUFF AT ELDER CREEK BRIDGE AND  AT

DIBBLE CREEK BRIDGE

IN TEHAMA COUNTY AT AND NEAR  CORNING

FROM GLENN COUNTY LINE TO 1.7 MILES

NORTH OF COYOTE CREEK  BRIDGE

IN TEHAMA AND SHASTA COUNTIES ON

ROUTES 36 AND 299

IN TEHAMA COUNTY NEAR MINERAL FROM

0.3 MILE TO 0.1 MILE WEST OF  ROUTE

89

IN TEHAMA AND RIVERSIDE COUNTIES ON

ROUTE 99 AND ROUTE 62

IN TEHAMA COUNTY IN RED BLUFF AT THE

RED BLUFF MAINTENANCE STATION

Description 

SCOUR MITIGATION

BRIDGE DECK OVERLAY

SEAL COAT

WIDEN SHOULDER

RECYCLE ASPHALT PAVEMENT

RELOCATE MAINTENANCE STATION

Type Of Work

SIERRA EQUIPMENT RENTAL INC

STEVE MANNING CONSTRUCTION INC

NORTHWEST PAVING

UPDATE CONSTRUCTION INC

PAVEMENT RECYCLING SYSTEMS INC

ALLEN L BENDER INC

Contractor

GLENN CA 95943

REDDING CA 96049

REDDING CA 96001

RED BLUFF CA 96080

RIVERSIDE CA 92502

WEST SACRAMENTO CA 95691

(877)503-6300

(530)222-0810

(530)246-4388

(530)527-8326

(951)682-1091

(916)372-2190

BLINE, JEFF

ROGERS, JIM

WING, KATHRYN

WING, KATHRYN

ROGERS, JIM

BLINE, JEFF

Resident
Engineer

(530)527-8418

(530)895-5245

(530)474-4424

(530)474-4424

(530)895-5245

(530)527-8418

 $1,550,385

 $8,456,611

 $689,750

 $362,151

 $3,643,438

 $6,477,285

Bid + CCOs

 $1,284,127

 $8,004,550

 $0

 $358,379

 $2,399,509

 $2,276,359

Comp To  date

 $0

 $70,567

 $0

 $0

 $1,355,708

 $500,079

This Month

05/13/08

04/04/08

05/19/08

05/14/08

05/21/08

04/23/08

Awarded

06/05/08

04/28/08

06/18/08

06/12/08

06/16/08

05/14/08

Approved

10/07/08

11/03/08

11/03/08

09/23/08

01/29/09

10/02/09

Est Comp

 82%

 100%

 0%

 100%

 52%

 15%

%Time

 78%

 98%

 0%

 100%

 90%

 35%

% Work 

 

 

SUSPENDED

COMPLETED

 

 

Message

02-0C3004

02-2C7514

02-4C6304

02-3C7204

02-0E3704

02-362104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

8176 ROAD 44

P O BOX 491660

8115 SECLUDED VALLEY DRIVE

20324 HIGHWAY 36W

P O BOX 1266

2798 INDUSTRIAL BOULEVARD

122 BELLE MILL ROAD

3881 BENATAR WAY,

STE. C

28482 HWY 44 SUITE 1

28482 HWY 44 SUITE 1

3881 BENATAR SUITE C

122 BELLE MILL ROAD

RED BLUFF, CA 96080

CHICO, CA 95928

SHINGLETOWN, CA 96088

SHINGLETOWN, CA 96088

CHICO, CA 95928

RED BLUFF, CA 96080

Accepted

09/26/08

Location
Storm Water
Plan



State of California Department of Transportation Page 7
10/20/08 Statement of Ongoing Contracts as of 11/04/08

02District

 $10,415,228 $146,225,525 $231,297,066

02-TRI-299-18.7/18.9

02-TRI-299-68.2/0

02-TRI-5717-/0

02-VAR--/0

Fed Aid

HB1

HA42

HA12

HM3

Pgm Code

IN TRINITY COUNTY NEAR DEL LOMA  FROM

0.9 MILE TO 1.1 MILE WEST OF BIG

MOUNTAIN ROAD

IN TRINITY COUNTY NEAR DOUGLAS CITY

AT 0.7 MILES EAST OF TRINITY DAM

BOULEVARD

IN TRINITY COUNTY IN HAYFORK AT

HAYFORK MAINTENANCE STATION

IN LASSEN, MODOC, SHASTA, SISKIYOU,

TEHAMA, AND TRINITY COUNTIES AT

VARIOUS LOCATIONS

Description 

WIDEN SHOULDERS

REPAIR CULVERT

CONSTRUCT OFFICE AND EQUIPMENT BAYS

SEAL BRIDGE DECKS

Type Of Work

R BROWN CONSTRUCTION COMPANY

INC

R BROWN CONSTRUCTION COMPANY

INC

TIMBERWORKS

DEBRUIN CONSTRUCTION INC

Contractor

WILLOW CREEK CA 95573

WILLOW CREEK CA 95573

MOUNT SHASTA CA 96067

FRENCH CAMP CA 95231

(530)629-3702

(530)629-3702

(530)926-4093

(209)462-5100

RINARD, WAYNE

TORRES, SAL

SANTOS, CHRIS

TUHOLSKI, JERRY

Resident
Engineer

(530)229-0531

(530)225-2034

(530)949-7581

(530)225-3419

 $575,711

 $186,579

 $2,524,570

 $1,080,005

Bid + CCOs

 $523,191

 $50,227

 $1,713,842

 $953,481

Comp To  date

 $274,268

 $50,227

 $482,035

 $329,841

This Month

05/23/08

04/14/08

02/26/08

02/25/08

Awarded

06/12/08

05/07/08

03/19/08

03/21/08

Approved

11/05/08

11/03/08

04/23/09

10/31/08

Est Comp

 98%

 70%

 51%

 89%

%Time

 88%

 27%

 68%

 85%

% Work 

 

 

 

SUSPENDED

Message

02-0E1504

02-2C3304

02-350904

02-4C5504

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

SWPPP

WPCP

P O BOX 406

P O BOX 406

P O BOX 1240

P O BOX 1355

4300 CATERPILLAR ROAD

1657 RIVERSIDE DRIVE

P.O BOX 496073

2060 3RD STREET,

SUITE B

4300 CATERPILLAR ROAD

REDDING, CA 96003

REDDING, CA 96049

OROVILLE, CA 95965

REDDING, CA 96003

Accepted

Location
Storm Water
Plan



02-4C7504

02-368904

02-258504

02-381604

02-4C6804

02-4C6504

02-4C8904

02-0E7904

02-3C6704

02-3C8504

02-0E3004

02-328034

02-3C1414

02-2C2604

02-4C6204

02-397904

02-3621U4

02-0E6204

02-3C8704

02-0E4804

02-0C3304

02-381104

Contract

02-BUT-70-/0

02-LAS-36-22.5/24.4

02-LAS-395-11.8/24.8

02-LAS-395-30.7/56.7

02-MOD-139-17.7/20.9

02-PLU-36-9.3/12.3

02-PLU-70-43.2/45.7

02-PLU-5747-/0

02-SHA-0-/0

02-SHA-5-31.1/0

02-SHA-5-56.7/0

02-SHA-5-15.1/15.7

02-SHA-5-28.0/29

02-SHA-299-14.2/0

02-SHA-299-67.8/77.9

02-SHA-299-/.6

02-SHA-5734-/0

02-SIE-395-/3.1

02-SIS-3-8.7/0

02-SIS-5-58.1/69.3

02-SIS-5-7.2/0

02-SIS-5-11.4/16

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-362004

02-0E5604

02-1C3704

02-340204

02-359904

02-3C8604

02-2C7514

02-4C8004

02-0C9704

02-0C3004

02-4C6304

02-3C7204

02-0E3704

02-362104

02-0E1504

02-2C3304

02-350904

02-4C5504

Contract

02-SIS-5-25.6/0

02-SIS-89-.1/3

02-SIS-89-3.0/4

02-SIS-96-20.0/20.1

02-SIS-97-/.2

02-SIS-263-52.6/57.1

02-TEH-5-/22.2

02-TEH-5-10.5/0

02-TEH-5-12.2/0

02-TEH-5-16.9/28.2

02-TEH-36-55.3/59.5

02-TEH-36-87.3/87.6

02-TEH-99-/4.7

02-TEH-5728-/0

02-TRI-299-18.7/18.9

02-TRI-299-68.2/0

02-TRI-5717-/0

02-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

Page
Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid



02

District

 $36,466,550

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

02District

 $231,297,066  $146,225,525

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $38,653,110

 $10,549,149

 $104,729,458

 $77,150,134

 $215,215

 Bid + CCO

 $17,907,911

 $9,903,713

 $61,845,686

 $56,568,214

 $0

 Work Comp

District Total:

Work completed this Period:  $36,466,550

-I-

-F-

-S-

-SH-

-ER-


	02

